
Big Creek ALP
Draft Technical Study Report Review and Approval Timeline
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CAWG-8 Amphibians and Reptiles

CAWG-10 Macroinvertebrates (Final Revision)

CAWG-10 Mollusk Survey Report (Confidential)

CAWG-13 Anadromous Salmonids 

CAWG-1 Characterize Stream and Reservoir Habitats

CAWG-2 Geomorphology 

CAWG-3 Wetted Perimeter 

CAWG-3 PHABSIM Calibration

CAWG-4 Chemical Water Quality

CAWG-5 Monitoring (Final Revised)

CAWG-5 Water Temp Model Calibration

CAWG-14 Fish Passage 

CAWG-11 Riparian

CAWG-5 Water Temp Model Simulation

CAWG-6 Hydrology

CAWG-3 PHABSIM Simulation

CAWG-9 Entrainment

CAWG-12 Water Use

CAWG-7 Characterize Fish Populations

LAND-1 SCE Land Management Plan Assessment

LAND-9 Visual Quality Assessment 

LAND-11 Volcanic and Seismic Assessment

LAND-7 Special Use Authorization Assessment

LAND-4
Fire Prevention and Protection Adequacy 
Evaluation

LAND-10 Air Quality Assessment

LAND-8 Facility Use Assessment

LAND-5 Storage Capacity and Generation Assessment

LAND-2 Multiple Use Opportunity Assessment

LAND-3 Cumulative Effects Analysis

LAND-6 Traffic/Circulation Study

REC-5
Reconnaissance Stream Corridor Recreation 
Assessment

REC-3 Whitewater Recreation Assessment Study

REC-1 Flow Information Feasibility Study

REC-2 Manage Spill-Event Feasibility Study

REC-4 Whitewater Play-Site Feasibility Study

REC-18
Use by Disadvantaged, Handicapped, and Minority 
Persons Assessment

REC-11 Compliance with ADA Assessment

REC-19
Information and Interpretive Opportunities and 
Needs Assessment

REC-8 Angling Opportunities and Experience Assessment
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2005
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2004

REC-10/17 Recreation Opportunities and Needs Assessment

REC-13 Reservoir Access/Facility Assessment

REC-16 Emergency Services Evaluation

REC-21 Winter Recreation

REC-12 Hunting

REC-20
Trails (Spring, Summer and Fall, Non-snow 
season)

REC-6 Fisheries Habitat Evaluation

REC-7 Fish Hatchery and Fish Stocking Evaluation

REC-14 Concessionaire Contracts Evaluation

REC-15
Reservoir Recreation Water-Surface Elevation 
Study

REC-22 Wilderness Areas

TERR-2 Invasive/Exotic Plant Species

TERR-6 Valley Elderberry Longhorn Beetle

TERR-3 Special-Status Plant Populations

TERR-14 Mule Deer

TERR-1 Vegetation Communities

TERR-9 Bald Eagle and Osprey

TERR-12 Special-Status Bat Species

TERR-10 Great Gray Owl

TERR-5 Common and Special-Status Wildlife Species

TERR-8 Raptors

TERR-4 Native American Plants (Confidential)

TERR-7 Migratory Waterfowl

TERR-11 Riparian-Nesting Songbirds

TERR-13 Mesocarnivores

TERR-15 Other Game

CUL-1 (1) Prehistoric Cultural Resources

CUL-2 (1) Historic Era (Pre-1954) Cultural Resources

CUL-3 (1) Native American Places of Cultural Concern

CUL-4 (1) Curation of Archaeological Collections and Historic 
Records

CUL-5 (1) Public Involvement in Historic Preservation
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2004 Studies

Footnote:

1 Information developed during implementation of CUL-1through CUL-5 Study Plans is being reported to the
  Plenary as part of the HPMP distributed in Nov 2004 rather than as Draft Technical Study Reports.

Development of HPMP in Working Group

Cultural Resources

Recreational Resources (continued)

Terrestrial Resources
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